
State of California Department of Transportation Page 1
11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-RIV-10-15.8/15.9

08-RIV-10-85.8/86.4

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

Fed Aid

HA42

HB4N

HM1

HB5

HE13

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CHIRIACO
SUMMIT FROM 0.4 KM WEST OF CHIRIACO
SUMMIT OVERCROSSING TO 0.5 KM EAST OF
CHIRIACO SUMMIT OVERCRO

IN RIVERSIDE COUNTY IN BLYTHE FROM
RIVIERA DRIVE TO COLORADO RIVER
BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

INSTALL SAFETY LIGHTING

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
DENBOER ENGINEERING & CONST.

T D S ENGINEERING

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

R J NOBLE COMPANY

Contractor

PALM SPRINGS, CA  92264

WESTLAKE VILLAGE CA 91361

INDIO, CA 92203

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

ORANGE CA 92856

 

(805)371-4639

 

 

 

(714)637-1550

OZOWARA, DENIS

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

FATHI, ALI

Resident
Engineer

(951) 232-3714

 

(951) 232-3706

(951) 276-1938

(951) 830-6864

 

 $2,073,550

 $231,243

 $435,504

 $52,430,161

 $9,500,960

 $819,007

Bid + CCOs

 $1,788,358

 $0

 $140,630

 $19,432,457

 $9,935,408

 $744,736

Comp To  date

 $244,800

 $0

 $0

 $2,493,463

 $2,265

 $0

This Month
12/13/05

09/08/06

06/21/06

03/08/06

12/29/03

04/21/06

Awarded

12/30/05

09/19/06

07/07/06

03/17/06

01/14/04

05/01/06

Approved

11/20/06

12/11/06

11/01/07

04/28/08

10/23/06

Est Comp

 98%

 0%

 24%

 38%

 0%

 90%

%Time

 86%

 0%

 33%

 37%

 0%

 90%

% Work 

 

 

 

 

PLANT EST
SATIS

COMPLETED

Message

08-0C9504

08-0F3004

08-0F9404

08-354804

08-446514

08-0F8304

Contract 

ACIM-010 -(099)1

  

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

ACIM-010 -(099)E

  

  

LN62-08 0-(8)

 620-8 00-()

  

--()

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

4575 E. CAMINO PAROCELLA

2899 AGOURA ROAD SUITE 171

380000 MONROE STREET

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

P O BOX 620

15367 TAMARAK ROAD

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100
COLTON, CA 92334

Accepted

10/26/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-79-7.0/7.1

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-10-27.6/30.6

Fed Aid

HB4N

HM1

HA21

HB4N
HE13

HB5
HB4C
HE11

HM3

Pgm Code
IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY FROM 0.5 KM
NORTH OF CARRIZO WASH BRIDGE TO
ROUTE 74 AND 111 SEPARATION

IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS
AND LOMA LINDA AT VARIOUS LOCATIONS

Description 

PASSING LANES AND TURNOUTS

COLD PLANE ASPHALT CONCRETE

ROCK SLOPE PROTECTION

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

SEAL BRIDGE DECKS

Type Of Work
VANCE CORPORATION

VANCE CORPORATION

BERT W SALIS INC.

BRUTOCO ENGINEERING &

WASHINGTON/OBAYASHI

J MC LOUGHLIN ENGINEERING CO

Contractor

RIALTO, CA 92377

RIALTO CA 92377

SANTEE, CA 92071

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

RANCHO CUCAMONGA CA 91730

 

(909)355-4333

 

 

 

(909)944-1037

AL-SAADOON, ALI

MANASRAH, FATHI

CALIXTO, MIGUEL

LOPEZ, JOE

Resident
Engineer

(951) 276-1945

 

(951) 277-8582

(909) 232-8957

(909) 275-0751

 

 $892,009

 $1,607,265

 $628,545

 $18,441,152

 $221,781,774

 $384,627

Bid + CCOs

 $869,148

 $1,297,105

 $101,620

 $18,896,070

 $141,039,085

 $352,162

Comp To  date

 $440,794

 $0

 $101,620

 $2,295

 $3,825,983

 $0

This Month
06/23/06

06/15/06

10/03/06

05/29/01

02/06/04

06/21/06

Awarded

07/06/06

06/27/06

10/13/06

06/07/01

02/24/04

07/05/06

Approved

07/10/07

11/03/06

12/31/06

03/27/07

12/03/07

11/17/06

Est Comp

 34%

 100%

 40%

 0%

 62%

 100%

%Time

 97%

 100%

 17%

 0%

 63%

 100%

% Work 

 

COMPLETED

 

PLANT EST
SATIS

 

 

Message

08-3424U4

08-0F9104

08-450204

08-4353U4

08-334844

08-0F1114

Contract 

  

  

  

ACNH-P091-(104)E

ACNH-215 -(219)9

  

  

  

  

--()

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

2271 N. LOCUST AVE.

2271 N LOCUST AVENUE

10769 WOODSIDE AVENUE, #205

PO BOX 429

P.O. BOX 600

10641 FULTON COURT

2023 CHICAGO AVE.,
SUITE B-6

9225 STELLAR COURT,
SUITE B

3474 NIKI WAY

3474 NIKI WAY

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

Accepted

11/07/06

11/28/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-115.3/119

Fed Aid

HA22

HB1

HB32

HB1

HA22
HB4C

HB4C

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGE

Type Of Work
COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTON INC.

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION CO.

Contractor

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

WINCHESTER, CA  92596

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

WATSONVILLE, CA 95077-5085

 

 

 

 

 

 

ABUGHARBIEH, IMAD

GADALLA, AMGAD

RUBALCABA, JOE

SHAHIDI, SHAINE

SPENCER, OWEN

JOSE TORRES

Resident
Engineer

(951) 232-3610

(951) 453-8929

(909) 232-8620

(951) 232-7839

(760) 256-5558

(951) 232-7521

 $23,839,877

 $829,458

 $766,982

 $3,401,456

 $48,118,201

 $6,177,177

Bid + CCOs

 $18,784,630

 $806,463

 $762,536

 $858,341

 $48,382,252

 $0

Comp To  date

 $4,362,444

 $8,429

 $0

 $858,341

 $1,112,247

 $0

This Month
07/14/06

08/22/05

12/26/02

07/14/06

04/07/04

08/22/06

Awarded

07/27/06

09/08/05

01/09/03

08/01/06

04/26/04

09/07/06

Approved

01/12/07

02/07/07

10/20/06

04/20/07

11/30/06

05/27/07

Est Comp

 65%

 27%

 0%

 14%

 98%

 0%

%Time

 77%

 96%

 0%

 25%

 98%

 0%

% Work 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

SUSPENDED

Message

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

08-476104

Contract 

  

ACIM-015 -(222)1

  

  

ACIM-015 -(218)1

  

  

G-015 -(222)E

  

  

ACIM-015 -(218)E

  

  

--()

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

4375 JUTLAND DRIVE, SUITE 260

559 W. COVINA BLVD

33801 WASHINGTON STREET

P O BOX 339

P.O. BOX 1769

P. O. BOX 50085

9225 STELLAR COURT,
SUITE B

15367 TAMARACK RD

464 W. FOURTH STREET
MS 1104

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

222 E MAIN STREET,
SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

Fed Aid

201   130

HB1

HB1

HA21

201   130

201130

Pgm Code
SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AND HIGHLAND FROM HIGHLAND
AVENUE UNDERCROSSING TO FIFTH STREET
UNDERCROSSING

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE INTERSECTION OF  LUGONIA
AVENUE AND ORANGE STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

Description 

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

INSTALL MEDIAN BARRIER

MODIFY SIGNALS AND LIGHTING

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

BRIDGE SHORING LANES EB AND WB

Type Of Work
SOUTH BAY TIMBER

ALCORN FENCE COMPANY

FREEWAY ELECTRIC

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

YEAGER - SKANSKA COMPANY

Contractor

YREKA, CA 96097

SUN VALLEY, CA 91353

RIVERSIDE CA 925137745

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

RIVERSIDE, CA 92509

 

 

(951)712-5767

(562)207-1777

 

 

DAVIS, DARCY L.

PAIBUL, SENI

NGUYEN, VU THANH

YUEN, MICHAEL

Resident
Engineer

(909) 844-9731

(951) 830-9299

 

 

(951) 232-7582

(951) 232-7522

 $1,400,000

 $912,000

 $130,250

 $2,220,473

 $1,000,000

 $9,585,000

Bid + CCOs

 $1,300,886

 $21,218

 $0

 $498,105

 $943,099

 $2,897,075

Comp To  date

 $222,436

 $21,218

 $0

 $233,237

 $0

 $4,050

This Month
01/26/06

09/12/06

06/22/06

03/27/06

10/11/05

05/30/06

Awarded

02/07/06

09/25/06

07/20/06

04/11/06

10/11/05

06/08/06

Approved

12/15/06

03/13/07

03/13/07

12/06/06

10/27/08

Est Comp

 97%

 23%

 0%

 38%

 96%

 60%

%Time

 93%

 2%

 0%

 22%

 94%

 30%

% Work 

 

 

 

 

 

 

Message

08-0H8104

08-0F1404

08-0F4104

08-358424

08-0H4004

08-0J1304

Contract 

ER-    -(   )

  

  

ACST-P038-(014)E

  

ER-    -(   )

--()

  

  

  P0-38 0-(4E)

  

--()

  

  

  

--()

  

  

  

SWPPP

WPCP

WPCP

  

  

202 N. OREGON ST.

P O BOX 1249

P O BOX 7745

P O BOX 2150

P.O. BOX 2889

1995 AGUA MANSA ROAD

2531 LUGONIA AVE. STE
F

790 S VIA LATA, SUITE
100

2351 LUGONIA AVE., #F

222 E. MAIN ST., #208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-66-17.1/0

08-SBD-83-.9/1

Fed Aid

HA21

201   130

HA25

HB4N

HB1

HA21

Pgm Code
IN SAN BERNARDINO COUNTY NEAR BARSTOW
AND NEEDLES FROM MARBLE  WASH BRIDGE
TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

Description 

REPLACE BRIDGES EASTBOUND

TEMPORARY SHORING UNDER BRIDGE

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

Type Of Work
YEAGER-SKANSKA

YEAGER SKANSKA INC.

BELAIRE WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

Contractor

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

BUENA PARK  CA 90622

INDIO, CA  92203

COVINA, CA 91724

BLOOMINGTON, CA  92316

 

 

(714)523-9200

 

 

 

YUEN, MICHAEL

YUEN, MICHAEL

SPRAY, MIKE

GONZALEZ, ALFONSO

MAGED YOUSSEF

SAOUD, NAHRO

Resident
Engineer

(951) 232-7522

(951) 232-7522

(951) 232-6497

(951) 922-1728

(951) 538-3087

(951) 232-3778

 $6,567,450

 $1,845,000

 $510,012

 $10,226,122

 $678,508

 $1,981,652

Bid + CCOs

 $4,628,820

 $1,310,102

 $411,932

 $9,551,538

 $675,814

 $1,959,246

Comp To  date

 $2,159,819

 $0

 $6,250

 $0

 $57,453

 $4,800

This Month
09/07/06

03/29/06

10/13/05

10/06/05

01/27/06

08/11/05

Awarded

09/14/06

03/29/06

10/27/05

10/21/05

02/14/06

08/26/05

Approved

03/06/07

09/05/08

08/15/07

11/01/06

11/30/06

05/14/07

Est Comp

 41%

 77%

 56%

 100%

 78%

 0%

%Time

 70%

 71%

 81%

 100%

 96%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST
SATIS

Message

08-0J1014

08-0J0204

08-451504

08-359024

08-492504

08-449704

Contract 

ACBR-040 -(052)E

  

  

ACNH-P062-(024)E

  

ACST-S083-(017)E

  04-0 20-(2E)

  

  

--()

  

  S0-83 0-(7E)

--()

  

  

  

  

--()

SWPPP

  

WPCP

SWPPP

WPCP

WPCP

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 6270

38000 MONROE ST.

846 NORTH CHARTER DRIVE

P.O. BOX 867

222 E. MAIN STREET

222 E. MAIN STREET,
STE 208

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

BANNING, CA 92220

COLTON, CA 92324

Accepted

11/02/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

08District

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

Fed Aid

201   130

HB1
HA22

HM1

HE14

HB6

HA27

Pgm Code
REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR
CHINO HILLS FROM ORANGE COUNTY LINE
TO ROUTE 142 AND 71 SEPARATION

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

Description 

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

OPEN GRADED ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

Type Of Work
SOUTH BAY TIMBER

YEAGER SKANSKA INC

R J NOBLE COMPANY

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

YREKA, CA  96067

RIVERSIDE CA 925092405

ORANGE CA 92856

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

 

(951)684-5360

(714)637-1550

(714)523-9200

 

(951)674-7352

DAVIS, DARCY

PINING, CATALINO

MORO, BILL

ABU-GHARBIEH, IMAD

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

Resident
Engineer

(909) 844-9731

(951) 840-8230

 

(951) 830-6815

(951) 232-3610

(951) 830-6629

 $2,000,000

 $37,631,856

 $1,046,992

 $4,023,938

 $854,066

 $4,323,254

Bid + CCOs

 $1,825,806

 $19,325,433

 $921,636

 $3,891,283

 $825,024

 $1,492,869

Comp To  date

 $54,178

 $2,307,157

 $0

 $6,720

 $20,534

 $699,489

This Month
11/30/05

02/14/06

06/21/06

08/12/03

01/24/06

05/24/06

Awarded

11/30/05

03/01/06

06/29/06

09/03/03

02/02/06

06/06/06

Approved

12/15/06

09/04/07

10/27/06

07/10/07

08/21/07

04/06/07

Est Comp

 85%

 44%

 100%

 0%

 0%

 51%

%Time

 91%

 51%

 100%

 0%

 0%

 36%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

08-0H5804

08-4697V4

08-0F8504

08-498004

08-204334

08-0C1804

Contract 

NH-    -(   )

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  

--()

  X0-71 0-(1E)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

202 N. OREGON ST.

1995 AGUA MANSA ROAD

P O BOX 620

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

790 S. VIA LATA STE
100

SAN BERNARDINO, CA
92401-1400

Accepted

10/30/06

Location
Storm Water
Plan
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08District

 $21,573,114 $326,672,657 $492,057,218

08-SBD-247-2.7/3.3

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HB1

HA23

HA22

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN HESPERIA
AND VICTORVILLE AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

SIGNALIZE AND WIDEN INTERSECTION

CONSTRUCT ROCK SLOPE PROTECTION

OVERLAY ROADWAY

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

VANCE CORPORATION

ORTIZ ASPHALT PAVING COMPANY

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

WATSONVILLE CA 950775085

RIALTO CA 92377

COLTON CA 92324

COLTON CA 92324

WEST COVINA, CA  91791

(831)724-1011

(909)355-4333

(909)382-2233

(909)382-2233

 

CHAN, KHONSON

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

 

(909) 844-0619

 

(951) 232-3748

(951) 538-9810

 $1,938,333

 $7,137,389

 $1,545,483

 $1,194,438

 $946,053

Bid + CCOs

 $958,224

 $5,595,403

 $1,471,898

 $1,051,024

 $925,221

Comp To  date

 $728,766

 $104,868

 $1,471,898

 $0

 $17,560

This Month
06/27/06

07/07/06

09/19/06

04/25/06

01/18/06

Awarded

07/07/06

07/14/06

09/28/06

05/11/06

01/24/06

Approved

03/27/07

11/30/06

12/19/06

11/16/06

11/28/06

Est Comp

 29%

 100%

 53%

 100%

 99%

%Time

 49%

 78%

 89%

 100%

 100%

% Work 

 

OVER RUN

 

COMPLETED

 

Message

08-0E9104

08-0H4104

08-0G6804

08-0F8904

08-499904

Contract 

  

ACST-4113-(004)E

  

  

  

  

  41-13 0-(4E)

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

  

P O BOX 50085

2271 N LOCUST AVENUE

P O BOX 883

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

11/16/06

11/28/06

Location
Storm Water
Plan



08-0F3004

08-0C9504

08-0F9404

08-354804

08-446514

08-0F8304

08-3424U4

08-0F9104

08-1A0104

08-450204

08-4353U4

08-334844

08-0F1114

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

08-476104

08-0H8104

08-0F1404

08-0F4104

Contract

08-RIV-10-85.8/86.4

08-RIV-10-15.8/15.9

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-74-23.5/25.9

08-RIV-79-7.0/7.1

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-10-27.6/30.6

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-358424

08-0H4004

08-0J1304

08-0J1014

08-0J0204

08-463004

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

08-0F8504

08-498004

08-204334

08-0C1804

08-0E9104

08-0H4104

08-0G6804

08-0F8904

08-499904

Contract

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

08-SBD-395-46.0/52

08-SBD-5731-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08

District

 $14,893,824

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $493,042,687  $326,672,657

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $51,021,209

 $304,879,210

 $52,995,308

 $56,239,484

 $10,985,000

 $16,922,477

 Bid + CCO

 $50,977,073

 $190,744,956

 $31,269,469

 $34,093,946

 $4,197,961

 $15,389,252

 Work Comp

District Total:

Work completed this Period:  $14,893,824

-I-

-F-

-S-

-SH-

-ER-
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